COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 30/ 2017

ESTI MATE SUMVARY 10: 24: 53
CONTI D C21323 ESTI MATE NO 0004 FI NL SPEC YR 2005
PCN: 21323- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 146.0 DAYS TIME ALLON 8/7/2017 FI XED COVPLETI ON DAT!
125 CRITI CAL CULVERT AT MP 12.73 PERCENT TIME:  100. 00 ORI G TIVE ALLOW 7/28/2017 FI XED COVPLETI ON DAT!
PRQJECT NO. | MD25A- 039
125 CRITI CAL CULVERT AT MP 12.73
NAVE OF RQAD:
PRQIECT COUNTI ES: LAS ANl MAS
CONTRACTOR:
HABI TAT CONSTRUCTI QN, LLC PAY PERI OD ENDI NG 08/ 30/ 2017 DATE TI ME STARTED 03/15/2017
P.O BOX 550 DATE LET 02/ 09/ 2017 DATE WORK BEGAN 03/ 15/ 2017
DATE AWARDED 02/ 27/ 2017 DATE TI ME STOPPED 08/ 07/ 2017
DATE CONTRACT EXECUTED 03/ 14/ 2017 DATE ACCEPTED 08/ 07/ 2017
ROCKY FORD CO 81067 (719) 254- 3900 DATE NOTI CE TO PROCEED 03/ 15/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 526, 890. 62 PARTI Cl PATI NG $ 19, 909. 51 $ 0.00
AWARD PRQIECT AMT: $ 483, 898. 96 NON- PARTI CI PATI NG 506, 981. 11 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 526, 890. 62 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 526, 890. 62 0.00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 7,258. 48
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 526, 890. 62 7,258. 48
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 526, 890. 62 7,258. 48
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 7,258. 48

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21323 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 21323-BID ESTI MATE RUN 08/ 30/ 2017
PRQJECT: | MD25A- 039 ESTI MATE NO 0004 10: 24: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00810 Renoval of Ground Sign 2. 000 2.000
EACH 0. 000 0. 00
107. 25000 2. 000 214.50
0010 614-00012 *Sign Panel (Oass I1) 18. 000 18. 000
SF 0. 000 0. 00
25. 96000 18. 000 467. 28
0015 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 2.000 2.000
Sl i pbase
EACH 0. 000 0. 00
442. 50000 2. 000 885. 00
0020 630- 00000 *Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
24. 78000 0. 000 0. 00
0025 630-00012 *Traffic Control Managenent 1. 000 1. 000
DAY 0. 000 0. 00
820. 10000 1. 000 820. 10
0030 630-80341 *Construction Traffic Sign (Panel Size A) 3. 000 3. 000
EACH 0. 000 0. 00
64. 90000 3. 000 194.70
0035 630-80360 *Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
88. 50000 0. 000 0. 00
0040 630- 80380 *Traffic Cone 0. 000 0. 000
EACH 0. 000 0. 00
14. 16000 0. 000 0. 00
0096 212-00032 Soi | Conditioning CMO # 3 1. 000 1. 000
ACRE 0. 000 0. 00
4, 006. 17000 1. 000 4,006. 17
0126 506- 00206 Riprap (6 In) Slope Protection 150. 000 150. 000
(& 0. 000 0. 00
106. 81000 150. 000 16, 021. 50

CAT 0200 CURRENT AMI  $ 22,609.25$ 0.00$ 22,609. 25



CONTI D C21323 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21323-BID ESTI MATE RUN 08/ 30/ 2017
PRQJECT: | MD25A- 039 ESTI MATE NO 0004 10: 24: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0045 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
13, 159. 44000 1. 000 13, 159. 44
0050 202- 00037 Renoval of End Section 1. 000 1. 000
EACH 0. 000 0. 00
505. 16000 1. 000 505. 16
0055 202-01000 Renoval of Fence 242.000 242.000
LF 0. 000 0. 00
1. 40000 242.000 338. 80
0060 202-04002 Ol ean Cul vert 2.000 2.000
EACH 0. 000 0. 00
322. 65000 2.000 645. 30
0065 203- 00060 Enbanknent Material (Conplete In Place) 3, 215. 000 3, 215. 000
CY 0. 000 0. 00
44. 45000 3, 215. 000 142, 906. 75
0070 207-00205 Topsoi | 203. 000 203. 000
CY 0. 000 0. 00
49. 23000 203. 000 9, 993. 69
0075 208-00009 *Erosi on Log Type 2 (18 Inch) 870. 000 870. 000
LF 0. 000 0. 00
7.51000 870. 000 6,533.70
0080 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 760. 90000 1. 000 1, 760. 90
0085 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
2, 005. 77000 1. 000 2,005. 77
0090 208- 00207 Erosi on Control Managenent 27. 000 27.000
DAY 0. 000 0. 00
95. 90000 27.000 2,589. 30
0095 212-00006 *Seedi ng (Native) 1. 000 1. 000
ACRE 0. 000 0. 00
1, 888. 00000 1. 000 1, 888. 00



CONTI D C21323 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21323-BID ESTI MATE RUN 08/ 30/ 2017
PRQJECT: | MD25A- 039 ESTI MATE NO 0004 10: 24: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NOO300 STRUCTURES
0100 216- 00201 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 4, 900. 000 4, 900. 000
d ass
SY 0. 000 0. 00
4. 48000 4, 900. 000 21, 952. 00
0105 240-00010 Renoval of Nests 30. 000 30. 000
HOUR 0. 000 0. 00
247.80000 30. 000 7,434.00
0110 304- 06007 Aggregate Base Course (Cl ass 6) 210. 000 210. 000
CcY 0. 000 0. 00
45. 76000 210. 000 9, 609. 60
0115 412-00800 Concrete Pavenent (8 Inch) 39. 000 39. 000
SY 0. 000 0. 00
174. 07000 39. 000 6, 788.73
0120 420- 00102 Ceotextile (Erosion Control) (COass 1) 1, 500. 000 1, 500. 000
SY 0. 000 0. 00
2. 66000 1, 500. 000 3, 990. 00
0125 506-00212 Ri prap (12 Inch) 153. 000 153. 000
CcY 0. 000 0. 00
106. 81000 153. 000 16, 341. 93
0130 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 122. 000 122. 000
LF 0. 000 0. 00
281. 55000 122. 000 34, 349. 10
0135 603-01725 72 Inch Reinforced Concrete Pipe (Conplete In Place) 96. 000 96. 000
LF 0. 000 0. 00
528. 39000 96. 000 50, 725. 44
0140 603-05048 48 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
13, 212. 72000 1. 000 13,212.72
0145 603-05072 72 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
20, 399. 21000 1. 000 20,399. 21
0150 604-30020 Manhol e Sl ab Base (20 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
12, 289. 56000 1. 000 12, 289. 56



CONTI D C21323 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 21323-BID ESTI MATE RUN 08/ 30/ 2017
PRQJECT: | MD25A- 039 ESTI MATE NO 0004 10: 24: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0155 604- 30025 Manhol e Sl ab Base (25 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
12, 946. 09000 1. 000 12, 946. 09
0160 604-31015 Manhol e Box Base (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
20, 516. 66000 1. 000 20, 516. 66
0165 604-31020 Manhol e Box Base (20 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
21, 500. 51000 1. 000 21, 500. 51
0170 607-00010 Corner and Line Brace Post 3. 000 3. 000
EACH 0. 000 0. 00
447. 37000 3. 000 1,342.11
0175 607-01000 Fence Barbed Wre with Metal Posts 833. 000 833. 000
LF 0. 000 0. 00
3. 18000 833. 000 2,648.94
0180 607-11525 *Fence (Plastic) 92. 000 92. 000
LF 0. 000 0. 00
4. 47000 92. 000 411. 24
0185 607-60120 20 Foot Gate 1. 000 1. 000
EACH 0. 000 0. 00
1, 502. 27000 1. 000 1, 502. 27
0190 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
8, 850. 00000 1. 000 8, 850. 00
0195 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0.00
31, 694. 94000 1. 000 31, 694. 94
0200 626-01104 Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0.00
3, 540. 00000 1. 000 3, 540. 00
0205 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00

1. 00000 0. 000 0. 00



CONTI D: C21323 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 21323-BID ESTI MATE RUN 08/ 30/ 2017
PRQIECT: | MD25A- 039 ESTI MATE NO 0004 10: 24: 53
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STRUCTURES
0210 700- 70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0215 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0220 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 484,371.86 $ 0.00$  484,371.86
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0225 620- 00001 Field Office (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
9, 104. 96000 1. 000 9, 104. 96
0230 620-00011 Field Laboratory (O ass 1) 1. 000 1. 000
EACH 0. 000 0. 00
9, 104. 96000 1. 000 9, 104. 96
0235 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 699. 59000 1. 000 1, 699. 59
CAT 0400 CURRENT AMI  $ 19,909.51 % 0.00$ 19, 909. 51
PRQJIECT TOTAL CURRENT AMI  $ 526, 890.62 $ 0.00$ 526, 890. 62



